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Remaining Items for CDR (1)Remaining Items for CDR (1)

● Review Web Site (draft version online by 19 Feb)
 Winnie is working on this

● Final PEP (post 23 Feb)
 draft final version ready on Friday – read/comment over the weekend

● Final Budgets (done – small mod's to LAr, Tile, Trigger)
 Cost Books updated by Chuck and posted to docDB – check these
 upload detailed budget spreadsheets to docDB

● Schedules (frozen now – to docDB by 19 Feb)
 L2 managers: make sure you check these
 update Timeline charts with float arrows in docDB (Chuck)
 float spreadsheet to docDB (Chuck)

● BoEs (final versions in docDB by 19 Feb)
 GAO cost estimate methods + budget updates 
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Remaining Items for CDR (2)Remaining Items for CDR (2)

● Scope Contingency (19 Feb)
 mitigation strategies and decision dates

● External Dependencies (17 Feb)
 complete spreadsheet and return to Hal – will post to docDB and review website

● New Effort Estimates (22 Feb)
 check with institutes in your system

● What-If Scenarios (2 Mar)
 input from NSF on this – needed by 19 Feb in order to prepare these

● Installation & Commissioning and Operations (19 Feb)
 rough I&C estimate made (Hal)
 comparison of operations responsibilities in Run-2 and Phase-II (Eric)
 statements at the review

o extra I&C needs (NSF) consistent with current R&D budget
o no increase in operations effort anticipated in Run-4
o I&C and Ops effort spreadsheets will not be shown – kept as backup
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Remaining Items for CDR (3)Remaining Items for CDR (3)

● Talk Outline Reviews (18-19 Feb)
 work with sub-system experts to ensure they know what's required

● “Content-Complete” versions posted (26 Feb)
● Practice Talks (29 Feb – 4 Mar)

 at least for Plenay and L2 (tech & management) talks
 how should we deal with sub-system expert talks?
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